



Newark-Area Transit Study
Project Management Committee
May 31, 1-3 p.m.
WILMAPCO

1. Introductions
2. Lines of Communication
3. Goals and Objectives
4. Scope, Schedule and Budget
5. Standing Date for Management Committee Meetings
6. Outreach:
 - Resident survey
 - Business community interviews
 - Passenger intercept surveys
 - Bus driver interview
7. Data Collection
 - Status of Data Collection
 - Review of Base Map
8. Other Discussion
9. Next Steps

Contact information:

Heather Dunigan, WILMAPCO
hdunigan@wilmapco.org
302-737-6205 ext. 118
www.wilmapco.org/newarktransit