## WILMAPCO's 2050 Regional Transportation Plan and FY 2020 Transportation Improvement Program

Air Quality Timeline

## DRAFT

	Aug '18	Sep '18	Oct '18	Nov '18	Dec '18	Jan '19	Feb '19	Mar '19
Finalize regionally significant project list	16							
Run conformity analysis	August 16 - October 10							
Conformity results due for review			11					
Conformity results approved by AQS, draft document reviewed				15				
Conformity document approved by the AQS and released for comment					20			
Official RTP public comment period	January 14 -				ary 14 - Ma	rch 6		
Our Town public meeting							7	
AQS recommends adoption							14	
TAC recommends adoption							21	
Council adoption								14
Submission to federal agencies								
Council adoption							21	14